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LACONIA PROJECT UPDATES – October, 2020  
 
LACONIA ROAD PROJECTS PROPOSED FOR 2020 
Current: 
Overview:  
Underground utility construction is scheduled to begin this October for the Court Street bridge 
replacement project.  Two-way traffic will be maintained through the construction zone during 
the trenchless pipe installation work.  The bridge closure is scheduled for April 5 through May 5, 
2021.  A public information session was held on Wednesday, September 30.  A recording of the 
session is available to view on the City’s YouTube channel. 
 
All work on Lafayette Street is complete and the street has been final paved. 
 
The first layer of pavement on Girard Street (the section on the Winter Street side of the brook) 
was placed. Sidewalk work, raising structures and final overlay paving is scheduled for next 
spring.   
 
White Oaks Road will have a shim coat of asphalt placed in several locations in October. 
 
Previous:  
Overview:   
The Court Street bridge replacement project bid opening was held on August 21.  Evroks 
Corp. was the low bidder on the project.  Underground utility construction is scheduled to begin 
this October.  Two-way traffic will be maintained through the construction zone during the 
trenchless pipe installation work.  The bridge closure is scheduled for April 5 through May 5, 
2021.  A public information session is scheduled for Wednesday, September 30 at 6:00 pm at 
City Hall. 
 
Sewer, drain and road improvements on Lafayette Street are complete.  Base pavement is 
scheduled for the week of September 21.  Sidewalks, clean up and final paving will follow. 
Project completion is scheduled in October. 
 
Paving on Girard Street (the section on the Winter Street side of the brook) is scheduled for 
October.  Drainage upgrades were completed in July.  The project includes sidewalk 
reconstruction and an overlay. 
 
White Oaks Road will also have a shim coat of asphalt placed in several locations. 
 
ADA IMPROVEMENTS AT FOUR INTERSECTIONS  
Current:  No update. 
 
Previous:  No update. 
 
LACONIA DOWNTOWN TIF DISTRICT 
Current:  No update. 
 
Previous:  No update. 
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WEIRS TIF DISTRICT 
Current:  No update.  

Previous:  No update. 

WINNIPESAUKEE RIVER BASIN PROJECT 
Current:  The governing bodies of six of the nine-member communities/commissions have 
agreed to pursuing the creation of a State agency to manage the WRBP. The Advisory Board is 
working with the three other members to obtain their support. 

Previous:  The managers and administrators for the participating municipalities have changed 
the concept for managing the WRBP in the future.  The member communities are now pursuing 
creating a separate state agency to manage the program. The concept is to have the agency be 
managed by a commission whose members are appointed by the member communities. The 
Advisory Board is working with all the member communities to have their governing bodies 
endorse the plan. 

SEWER COLLECTION SYSTEM 
Current:  The Southern Lakeport Area Sewer, Water, Drain and Mechanic Street 
Reconstruction project has been advertised for bidding.  Bid opening is scheduled for the 
beginning of November.  Water main work may start this fall in locations outside of the street.  
The project includes water and sewer upgrade on Mechanic, Clinton and Prospect Streets and 
sewer upgrades also on Hill, Cole and Pear Streets.  Road, sidewalk and drain reconstruction is 
scheduled for Mechanic Street pending approval of funding. 
 
The design and NH DES SRF Loan application for the Elm Street Area sewer project (from 
Franklin Street to Hickory Stick) is being finalized.  Bidding on this project is expected for spring 
2021. 
 
Previous:  The design of the Lakeport area sewer collection system improvement project is 90% 
complete.  Construction is scheduled for late fall 2020 and spring 2021 and will continue through 
fall of 2021.   Streets currently under design are Elm Street (from Franklin Street to Hickory 
Stick Lane), Mechanic Street (from Union Ave to Clinton St), Clinton St, Prospect St., Cole St., 
Hill St. and Pear St.  The Mechanic Street area of the project also includes upgrades to the 
water distribution system. 
 
WEIRS BEACH RESTORATION 
Current:  No update. 
 
Previous:  No update. 
 
LACONIA MASTER PLAN UPDATE 
Current:  No update. 

Previous:  No update. 

NATIVE AMERICAN SCULPTURE 
Current:  No update. 
 
Previous:  No update. 
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PERLEY POND PROJECT 
Current:  No update. 

Previous:  The tree is getting treated for ants and given some fertilizer by Belknap Landscaping.  
We are going to take a couple of trees down behind the oak to give it more light, but none of this 
will extend its life expectancy.  This will just keep the tree content for now, according to the 
State of NH Forest and Lands expert.  He met with our department at the tree and stated that 
we cannot expect new growth on the tree, but it is producing good leaf cover on the remaining 
branches.  What it is not producing are acorns.  This is the second year this has happened.  
This process is completely normal for an old tree 

 


